
Nov. 28, 2011 OPERATION MAKE SAFE PROJECT UPDATE 
Birds Point - New Madrid Floodway 

Missouri 

Memphis District New Madrid Project Office 

Scope of work 

During activation of the Birds Point - New Madrid Floodway, three artificial crevasses in the levee were opened to 
allow floodwater to flow through the Floodway, reducing water elevations and pressure on the flood control 
system. Phase I of this project repairs the levee at the three crevasse locations to provide interim protection to a 
flood elevation of 51 feet on the gage at Cairo, Ill. (39 feet on the gage at New Madrid) by Nov. 30. Phase II 
improves protection at the upper crevasse to 55 feet on the gage. 
 
The upper crevasse is located at Birds Point, near the confluence of the Mississippi and Ohio rivers. Repairs are 
required for 9,000 feet of levee at this location. Work here includes filling five scour holes back to level grade, 
repairing four levee segments and constructing one segment realignment. 
 
The center crevasse is located near Seven Island Conservation Area. Repairs are required for 800 feet of levee at 
this location. A scour hole developed here, connecting with the existing 1937 scour hole. Work here includes 
separating the two scour holes, filling the new scour hole using sand dredged from the river bottom, and repairing 
the levee to the interim grade.  
 
The lower crevasse is located near Donaldson Point Conservation Area. Repairs are required for 4,700 feet of 
levee at this location. Work here includes removing excess water at the foundation, and repairing the levee to the 
interim grade. 

Funding 

Expended to date: 
(As of Nov. 17) 
 

 

$13,763,000 
 

 

Actual 
Progress: 

 
99% 
15% 
77% 
98% 

 

Schedule 

Authorization to proceed: 
Began construction: 
Original required completion: 
Current required completion: 
Current scheduled completion: 
   - Upper crevasse (to 51 feet): 
   - Upper crevasse (to 55 feet): 
   - Center crevasse: 
   - Lower crevasse: 
 

June 15, 2011 
June 16, 2011 
Nov. 30, 2011 
Nov. 30, 2011 
Nov. 30, 2011 
Nov. 16, 2011 

To be determined 
Nov. 30, 2011 

Oct. 9, 2011 
 
 
 
 

Project Manager: Dennis Abernathy, PE  •  Area Engineer: Jack Ratliff  •  Project Engineer: Maj. Jon Korneliussen, PE 
Questions? Contact Maj. Korneliussen: 573.748.7975 (project office), 901.828.0691 (mobile), or jon.e.korneliussen@usace.army.mil 

The New Madrid Project Office is located at 705B U.S. Hwy. 61, New Madrid, MO 63869 
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Lower Crevasse 

Progress 

 
Location: 
 
Upper crevasse (to 51 feet): 
Upper crevasse (to 55 feet): 
Center crevasse: 
Lower crevasse:  

Scheduled 
Progress: 

 
100% 

N/A 
86% 

100% 
 

Sikeston 

New Madrid 

Cairo 

US Army Corps  
of Engineers 

The hatched area is the modified section of the upper 

crevasse levee. The modified section will be built as 

weather permits and will provide protection to 55 feet 

on the Cairo gage. The full levee section will be 

constructed after spring highwater and will provide 

additional stability and durability to the levee. 

Riverside Landside 



The center crevasse scour hole as seen from the air 

Oct. 25 during dredging. The area to the right of the 

levee was filled in after this photo was taken. (Photo by 

Brad Hahn, courtesy of Great Lakes Dredge & Dock 

Company) 

Memphis District New Madrid Project Office 

Current Progress 

The District is now authorized and funded to continue improvements at the upper crevasse to 55 feet on 
the Cairo gage as part of Make Safe.  
 
Earthwork was suspended Sunday morning due to heavy rain. Work is expected to resume as early as 
Thursday at both the upper and center crevasses. 
 
Upper crevasse: A Corps of Engineers crew consisting of 26 personnel and 30 pieces of heavy equipment is on 
site here, at two nearby borrow sites, and at a maintenance facility. Survey results indicate that the entire 9,000 
feet of levee is at or above a (Cairo) gage elevation of 51 feet. Crews continued filling the land side of the levee 
back to level grade until rain suspended earthwork Sunday morning. Limited work to build the 55-foot levee has 
begun, with nearly 4,000 feet of foundation in place. Focus now is to complete the landside clay bed so assets can 
then be shifted fully to constructing the higher 55-foot levee.  
 
Center crevasse: A Corps of Engineers crew consisting of 27 personnel and 20 pieces of heavy equipment is on 
site here and at a nearby clay borrow site. Crews will resume levee reconstruction to close the 800-foot gap as the 
weather permits. The Make Safe levee will be 15 feet high above the surrounding ground. Crews have now 
constructed seven feet. 
 
Lower crevasse: Interim repairs are complete and Corps crews have demobilized from the site. The two percent 
of work remaining is seeding the levee with grass to prevent erosion. 
 
Blasting agent removal: The need to reconfigure the packaging has temporarily delayed shipment of the 
desensitized blasting agent. Additional permits are now required from the State of Missouri and USDOT.  

OPERATION RESTORE 

The follow-on project to Operation “Make Safe”, called 
Operation “Restore”, will reconstruct the Floodway 
system to the pre-operational level of protection. The 
construction schedule is contingent on the availability 
of funding. 

Crews construct the levee Nov. 26 to close the 800-foot 

gap at the center crevasse. 

A view of the levee at the center crevasse Nov. 26. 

Crews have built seven feet of levee above grade. 


